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AgendaAgenda

•Project Manager’s Report –
Tuts

•Preparations for Director’s
Review - Kotcher

•Silicon Status – Lipton
•Fiber Status – Bross
•Forward Muon Status -
Denisov
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ReportableReportable
MilestonesMilestones

•Completed milestones
u 3 early
u 2 on schedule
u 2 late

-2.8w11/2312/15Calorimeter SCA testin complete

0.2w11/411/39 chip ladder fab 20% complete

-0.9w11/511/12M3-Fiber Tracker ribbon fab 50%
compl.

-2w11/1612/2First silicon readout crat installed &
woking

0.6w10/2610/203 chip ladder fab 80% done

0w10/1510/15H half wedge fab 20% complete
VarianceNewBaselineMilestone

1.7w11/310/22Arrival of C-layer MDT modules at
FNAL
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Near Term ReportableNear Term Reportable
MilestonesMilestones

1.8w1/251/12M3 1st FPS detecor
complete

Non-
critical

4w1/2112/10FPS mod. Fab &
testing complete

0w1/241/24Preprod. Muon Electr
(MTCx MTFB, MTCM)

parts~3w4.2w1/1812/6M2 – Fiber tracker
assembly begun

Mitigate
w/ double
shifts

~0w0.2w1/201/19F wedge assembly 20%
complete

0w1/61/6M3-Establish single
crate data movement

fixtures,
detectors;
more delay
double
shift

~0w1w1/101/36 chip ladder fab 20%
complete

Take from
commiss

~2w3w1/1712/13M2 – Muon electr.
Preprod installation

~4w

~8w

Slack

80% mezz
built, mb’s,
parts in
hand

4w12/1011/10SLICs received

97% done
on 11/27

0w12/212/2MDTADB Fab complete
CommentsVarianceNewBaselineMilestone

CB
manpower

4w1/311/3FEB, CB prod omplete

0w12/1312/13MDC Fab complete
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Status OverviewStatus Overview
since last PMGsince last PMG

•Silicon
u Hear from Lipton
u In process of re-evaluating
schedule based on current
delivery/production schedules

u Expecting some slippages
•Fibers

u Hear from Bross
u Ribbon production going well
u Flex circuits still a concern,
delaying start of cassette
production
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Status OverviewStatus Overview

•Preshowers
u Some schedule re-arrangement,

net speedup
•Tracking Electronics

u Some (2-4wks) slippage in layout
and vendor production

u Continuing to understand SIFT chip
operation at low noise, and 132ns

•Calorimeter Electronics
u 95% of preamps (54kch) in hand
u 80% of packaged SCA’s in hand,

will probably need to order 5k
more

u Small layout problems cause 2-3
week delay to BLS schedule
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Status OverviewStatus Overview

•ICD
u Module testing underway
u Awaiting final version preamps
& motherboard for module
tests

•Central Muons
u Commissioning continues
u Needs additional physicist
manpower for commissioning

•Forward Muons
uWill hear from Denisov
u Trig Pixels: Proceeding well
u MDTs: Recent slowdown due
to parts delivery, winter
shipping a concern
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Status OverviewStatus Overview

•Trigger & DAQ
u Proceeding well
u Some schedule re-
arrangement for SLIC
delivery

•Online
u Manpower in good shape
u No schedule concerns, not on
critical path

•Installation & Commssioning
u Hear from Kotcher
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SummarySummary

•Concerns
u Silicon production
u Fiber flex circuits
u Forward muon installation
u M&S cost contingency
($<600k)

•On the horizon
u As we our understanding of
installation manpower needs
develops – expect additional
tech requests


